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1. Overview of  the Semester 

 

With the final closing date of the current CSEF being 30th June 2012, the end of the 5th semester also marked 

the closing date for most national level activities 

supported through the fund. As a result, there was a shift 

in focus from implementation to end of project 

planning. In preparation for closure, a planning process 

was introduced to re-adjust implementation plans at 

regional and national levels, develop the end of project 

plans for the EPDF grant and begin the roll out for the 

end of project reporting, audit and documentation 

processes.  

In the 5th semester progress report, we focus primarily 

on those activities implemented between July-December 

2011, that were put in place to ensure a smooth wrap  up 

of the EPDF supported activities by end of June 2012. 

Unlike previous progress reports, we neither highlight 

national examples of policy change nor assess the extent 

of progress towards specific project objectives. This is in 

view of the fact that a comprehensive project 

completion report for the EPDF grant is being prepared. 

In addition to the focus on end of project processes, we 

have noted in the report that the process of developing 

the one year bridging fund proposal for the CSEF, 

initiated in October 2011 was also concluded during the 

semester. The AusAID supported grant of Australian $ 5 

million, which was submitted in December 2011, will 

help maintain the current levels of activities in the 46 

project countries up to the end of December 2012. In 

reality however, the sustainability of the role of civil 

society from 2013 and beyond can only be achieved with 

the establishment of a more stable, long-term funding 

mechanism that can secure core funding for CSOs over 

the long term. We hope such a mechanism is integrated 

within global and national processes with the support of 

the Global Partnership for Education (GPE) and in 

particular that supported is granted by the GPE through 

the GRA fund in the context of GRA procedures. The 

support of AusAID through the upcoming Bridging 

Fund provides the primary drivers in the development of 

a funding mechanism for CSOs as global good practice. 

The CSEF project evaluation in 2012 can also be used as 

a leverage to move towards a strategy that should see the 

CSEF Project Goal 
 
To support the core work of National 
Education Coalitions for CSOs to fully 
engage with and track the progress of 
national governments and donor groups 
in working towards the EFA goals 

Objectives  

I. Establish broad based and democratically 
run national education coalitions 

II. Strengthen the capacity NECs to 
advocate for policy change and 
institutional reforms at country level 

III. Establish credible and independent 
national civil society education funds at 
the end of a multiyear programme of 
action 

IV. Strengthen support and coordination of 
civil society advocacy at regional and 
global level 

 

 
Coverage: 45 Countries by end of 
December 2011: 28 in Africa, 13 in Asia 
and 4 in Latin America 
 

 
Africa: Benin, Ethiopia, The Gambia, Ghana, 
Kenya, Lesotho, Sierra Leone, Nigeria, 
Malawi, Zambia, Zimbabwe, Togo, Uganda, 
Mozambique, Niger, Guinea Bissau, Djibouti, 
Cape Verde, Cameroon, Burkina Faso, 
Angola, Burundi, Democratic Republic of 
Congo, Liberia, Mali, Senegal, Tanzania, 
Mauritania 
 
Asia and the Pacific: Cambodia, Pakistan, 
Sri Lanka, Nepal, India, Bangladesh, Vanuatu, 
Vietnam, Indonesia, Mongolia, Timor Leste, 
Papua New Guinea, Solomon Island  
 

Latin America: Bolivia, Nicaragua, 
Dominican Republic, Haiti 
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goal of a more stable, long-term financing mechanism for CSOs initiated at national and global level. 

A mapping exercise conducted during the 5th semester highlighted some of the diverse funding that certain 

coalitions have been able to secure and from which such initiatives can be built at national level. Using a snap 

shot analysis of 15 randomly selected NECs, we found that potential exists for local resource mobilization 

and fund raising, and we plan to work further on this in 2012. We noted that the CSEF has enabled NECs to 

create value and build more credibility for their work at national level. This has strengthened their legitimacy 

and support context and we believe it has reinforced their ability to fund raise and to mobilize resources 

locally and we will be producing a wider report in that in 2012.  

We also found an important capacity gap among NECs in resource mobilization and identified the need for a 

deliberate long term strategy to build capacity in this area that goes beyond NCSEFs and which we will begin 

work on in 2012. The GRA could be an important vehicle to build capacity for civil society in this area in the 

long run. The forthcoming CSEF project evaluation can generate more effort and ideas to strengthen capacity 

for resource mobilization at country level. However, this requires both time and patience as well as the 

commitment of the GPE to encourage the incorporation of sustainable funding mechanisms for civil society 

as good practice within the Global Partnership for Education and, for example,  the GRA and as well as 

through national processes. 

The approach to the progress reporting has been for the regional secretariats to gather reports from national 

coalitions and then for GCE to review all of these and to produce an aggregate report on the project 

highlighting the progress that has been made and the challenges that have been faced in the semester.  
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Results Summary: Because of the closure of the CSEF programme at the national level by December 2011 – the results summary for 
this semester will basically be the same as the closing results summary. We are therefore creating the results summary using the end of 
project narrative reports from the national coalitions and the regions and will be providing this in the final report. For now we repeat the 
results summary for Semester 4 (the end of June 2011). 

INDICATOR 
Baseline 
July 2009 

Milestone 
June 2010 

Milestone 
Dec 2010 

Milestone 
June 2011 

Target End 
Project 

ASSUMPTIONS 

1. Number of NECs fully 
recognized as partners in 
the Local Education 
Group1 

18 31 31 32 40 
Donors at country level actively 
support Civil Society to claim 
this space 

 
Source:  Quarterly reports from NECs, bi-

Annual Report from NECs 
 

2. Number of NECs that take 
part in ESP development, 
endorsement, appraisal 
process and 
implementation and 
monitoring 

14 28 29 30 40 

The rules of engagement are 
defined with CS inputs and allow 
an equal partnership in the ESP 
process 

 
Source:  Quarterly reports from NECs, bi-

Annual Report from NECs 
 

3. Number of  NECs that 
actively take part in annual 
joint sector reviews 

14 29 29 31 40 National governments in these 
countries extend formal 
recognition to NECs  

 
Source: Quarterly reports from NECs, bi-

Annual Report from NECs 
 

4. Number of new NECs 
formed  

 

0 4 6 6 10 

 
 
 
Restrictive legislations and 
policies that constrain the work 
of civil society organizations at 
national and local level are 
relaxed  

 
Source:  Quarterly reports from NECs, bi-

Annual Report from NECs 
 

5. Number of new 
district/provincial 
networks/branches 
established  

68 292 591 725 400 

 
Source: Quarterly reports from NECs, bi-

Annual Report from NECs 
 

6. Number of CSOs 
recognized as NECs 
members (expansion of 
national CSO network) 

1,129 2,664 3,116 3,341 3200 

 
Source: Quarterly reports from NECs, bi-

Annual Report from NECs 
 

7. Number of NECs with 
established 
district/provincial 
networks/branches all over 
the country 

13 28 32 34 30 

 
Source: Quarterly reports from NECs, bi-

Annual Report from NECs 
 

8. Number of coalitions that 
have credible Boards and 
governance structures in 
place 

18 28 31 32 40 

 
 

Source: Quarterly reports from NECs, bi-
Annual Report from NECs 

 

9. Number of coalitions that 
held at least 1 annual 
assembly meeting 

14 17 24 36 44 

 
 
Democratic space allows civil 
society organizations to freely 
assembly and associate  

 
Source: Quarterly reports from NECs, bi-

Annual Report from NECs 
 

10. Number of women elected 
on NECs Boards  

20 89 97 120 170 

 
Source: Quarterly reports from NECs, bi-

Annual Report from NECs 
 

11. Number of studies, policy-
research, and surveys 
conducted and produced by 
NECs or CSOs   

19 36 56 69 80 

 
Source: Quarterly reports from NECs, bi-

Annual Report from NECs 
 

12. Number of NECs that 
report full access to 
education sector plan and 
sector policy documents  

14 24 24 25 40 

 
Source: Quarterly reports from NECs, bi-

Annual Report from NECs 
 

13. Number of NECs that are 
legally registered 

13 29 30 35 44  
Access to internet for most 
NECs improves 

 
Source: Quarterly reports from NECs, bi-

Annual Report from NECs 
 

14. Number of support visits 
made to NECs (regional 
and global secretariats) 

36 73 43 61 150 
Mentor organizations dedicate 
more time and resources to 
support NECs 

 
Source: Quarterly reports from NECs, bi-

Annual Report from NECs 
 

15. Number of countries where 
mentorship program is 
initiated 

0 0 18 18 10 

 
Source: Quarterly reports from NECs, bi-

Annual Report from NECs 
  

16. Number of countries with a 
NCSEF plan in place 

0 0 23 26 10 
Increase donor support in the 
work of NECs 
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2. Financial Management and Budget Performance 

In the fifth semester, total expenditure amounted to $3,110,026, with total expenditure for the period July 

2009-December 2011 rising to $15,009, 136. This represents a performance rate of 85.3% of the total budget 

of $17.6 million. The share of the overall project expenditure as allocated to different project entities to-date 

is illustrated in the graph below  -the accelerated projects are the programmes devised when the CSEF was 

initially shortened to a two year programme by the EPDF committee (whist the full three years of funding 

was granted): 

 

2.1 Capacity for Financial Management 

Owing to continued financial management support of the three Financial Management Agencies (FMAs) – 

OXFAM GB West Africa, ActionAid Americas, and Education International Asia Pacific - a marked 

improvement in the financial management capacity of NECs was observed in the 5th semester. The review of 

financial reports for the 5th semester indicates a marked improvement across the board in the quality of the 

financial reports compared to the previous semester. Most coalitions have become more familiar with the 

financial management procedures set out at the beginning of the project, with 89% of the coalitions in Africa 

for example submitting quarterly financial reports on time. However, a few NECs still face the challenge of 

submitting financial reports in a timely manner.  

Capacity Building workshop – the financial management capacity building process initiated in 2010 was 

concluded at the end of 2011. A revised manual for financial management for NECs in Africa was developed. 

The roll out of the manual during 2011 contributed to improved capacity for financial management observed 

among many NECs in Africa over the project duration. 

2.2 Breakdown of Income and Expenses 

Matrix I and II below show the distribution of incomes and expenses across the project from July 2009-end 

of December 2011. Matrix III shows the breakdown of expenditures by national education coalition. 

 

Africa
41%

Asia and the Pacific
25%

Latin America
9%

Accellerated projects
10%

Global Secretariat
15%

Overall Expenditure Allocation
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Matrix I: Summary of Income and Expenses July 2009-December 2011 (US $) 

  
Jul-Dec 

2009 
Jan-June 

2010 
July-Dec 

2010 
Jan-June 2011 

July-Dec 
2011 

Cumulative to 
end Dec 2011 

Cash Receipts (Total Financing 
from the EPDF) 

6 500 000 5 719 993 - 2 700 000 2 687 937 17 607 930 

Less Expenditures by region 

Africa 912 057 1 462 698 1 306 729 1 476 289 1 039 207 6 196 980 

Asia 347 550 678 819 512 166 1 166 382 1 104 297 3 809 213 

Latin America 148 723 279 054 235 515 224 317 396 403 1 284 012 

Global Secretariat Support 21 817 156 948 857 755 630 252 506 811 2 173 583 

Accelerated Projects (Capacity 
Support Plan) 

- 9 135 1 248 925 223 980 63 308 1 545 348 

Total expenditures 1 430 147 2 586 653 4 161 090 3 721 219 3 110 026 15 009 136 

Receipt less Expenditure 5 069 853 3 133 340 -4 161 090 -1 021 219 -422 089 2 598 794 

Net In Cash 

Opening Balance - 5 069 853 8 203 192 4 042 102 3 020 883 - 

Total Opening Cash - 5 069 853 8 203 192 4 042 102 3 020 883 - 

Net Cash Available - 8 203 192 4 042 102 3 020 883 2 598 794 2 598 794 

Total Closing Cash Balance  5 069 853 8 203 192 4 042 102 3 020 883 2 598 794 2 598 794 

 

 

Matrix II: Breakdown of Expenses by Category 

Africa Region  Expenses by Category 

Country Grants       $ 3,880,462.03  

Regional Secretariat        $1,669,188.50  

Funding Committee           $168,419.00  

Financial Management Agency           $478,910.49  

Total Africa Expenses      $ 6,196,980.02  

Asia and the Pacific Region  

Country Grants        $2,420,154.57  

Regional Secretariat        $1,068,078.91  

Funding Committee          $ 126,999.82  

Financial Management Agency           $193,979.73  

Total Asia and the Pacific Expenses       $3,809,213.03  

Latin America  

Country Grants          $467,839.07  

Regional Secretariat           $629,293.33  

Funding Committee             $48,094.20  

Financial Management Agency           $138,785.29  

Total Latin America Expenses        $1,284,011.89  

Capacity Support Plan         $1,545,347.76 

GCE         $2,173,583.12 

Overall Expenses      $15,009,136.82  
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Matrix III below provides a further breakdown of expenditure incurred by NECs at national level from total 

disbursement to-date.  National coalitions that have funds outstanding once the project reporting and 

auditing is finalised will return these funds to GCE (via the regional partners) for deployment in other areas 

of the project (including coalitions who have requested and been approved for additional funds – though 

most coalitions had received all their funding by the end of this semester). Any outstanding money held by at 

the end of the CSEF project will be returned by GCE to the World Bank as per the original contract.  

Matrix III: Breakdown of expenditure incurred by NECs at national level, total disbursement to-date and fund balances as 
at end of December 2011. 

No. Country 
Disbursed Amount in US$ to-

date 
Expenditure in US $ to-

date 
Balance at 31st Dec. 2011 

1.  Angola $57,423.61 $47,465.58 $9,958.03 

2.  Benin $134,173.11 $133,987.95 $185.15 

3.  Burkina Faso $129,589.56 $120,833.73 $8,755.83 

4.  Burundi $148,388.74 $146,333.97 $2,054.77 

5.  Cameroun $73,145 $73,145 $0 

6.  Cape Verde $54,778.36 $54,560.34 $218.02 

7.  DR Congo $107,063 $102,408.18 $4,654.82 

8.  Djibouti $142,644.78 $142,542.79 $101.98 

9.  Ethiopian $152,740.27 $152,710.65 $29.63 

10.  Gambia $190,672.68 $191,622.35 -$949.67 

11.  Ghana $280,066.50 $276,186.16 $3,880.34 

12.  Guinea Bissau $93,861.76 $93,844.72 $17.04 

13.  Kenya $223,296.69 $223,258.67 $38.01 

14.  Lesotho $98,916.20 $99,098.69 -$182.48 

15.  Liberia $86,133 $86,133 $0 

16.  Malawi $154,261.55 $148,383.42 $5,878.13 

17.  Mali $69,907.37 $65,294.52 $4,612.86 

18.  Mauritania $20,663.09 $21,917.89 -$1,254.81 

19.  Mozambique $173,634.06 $175,217.73 -$1,583.67 

20.  Niger $188,311.99 $188,308.54 $3.46 

21.  Nigeria $181,364.59 $165,391.69 $15,972.89 

22.  Senegal $217,225.78 217,178.27 $47.50 

23.  Sierra Leone $160,287.65 $158,997.40 $1,290.25 

24.  Tanzania $28,645.77 $29,240.30 -$594.53 

25.  Togo $190,148.22 $190,440.80 -$292.58 

26.  Uganda $131,644.37 $125,749.04 $5,895.33 

27.  Zambia $150,551.67 $146,966.40 $3,585.28 

28.  Zimbabwe $138,685 $133,168.24 $5,516.76 

29.  India $333,384.04 $332,264.74 $1,119.30 

30.  Pakistan $278,669.56 $276,313.47 $2,356.09 

31.  Bangladesh $261,353.22 $245,393.57 $15,959.65 

32.  Nepal $149,753.63 $151,222.64 -$1,469.01 

33.  Sri-Lanka $75,427.40 $43,138.84 $32,288.56 

34.  Indonesia $113,291.75 $128,000.21 -$14,708.46 

35.  Cambodia $232,608.80 $229,161.71 $3,447.09 

36.  Mongolia $201,287.65 $191,529.91 $9,757.74 

37.  Vietnam $176,603.59 $151,044.99 $25,558.60 

38.  East Timor $96,763.85 $90,375.95 $6,387.90 

39.  Vanuatu $170,326.80 $157,892.92 $12,433.88 

40.  Solomon Island $221,205.44 $214,768.56 $6,436.88 

41.  Papua New Guinea $191,445.82 $196,097.47 -$4,651.65 

42.  Nicaragua $197,000 $197,000 $0 

43.  Haiti $69,414 $22,164.80 $47,249.20 

44.  Bolivia $197,000 $203,875.88 -$6,875.88 

45.  Dominican Republic $172,679 $166,171.24 $6,507.76 
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In the following graph, the expenditure trends of the different project entities over the project duration are 

illustrated. On average, absorption was lower during the semester in total compared to previous semesters, 

particularly in Africa (Asia fell less and Latin America increased). The main reason for this was owing to the 

amount of time spent in preparation for closure and the delays in confirmation of the non-cost extension of 

the EPDF. A total of $3.1million was spent compared with $3.7 million in the previous semester. 
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3. Overview of  Global and Regional Activities  

3.1 Roll out of the end of project plans 

In rolling out end of project plans, support was provided by the GCE Secretariat to national and regional 

entities to begin the end of project reporting and documentation process and procure necessary audit 

services. Guidelines and Terms of References were developed by GCE and the regional partners to oversee 

the procurement of audit services. Other services provided include quality assurance support to NECs to 

review and further advice on the audit contracts and audit specifications. 

A process was also initiated to coordinate the development of plans to collect and return all unspent funds, 

prepare and review accounts and Financial Reports for audit purposes and develop a monitoring tool to track 

progress and provide an up-to-date overview of the national, regional and global audit status in the last six 

months of the project. By the end of December 2011, the end of project documentation and reporting 

processes had successfully commenced in vast majority of the 45 project countries.  

 

3.2 End of Project Evaluation 

During the semester, a consultation process among the CSEF stakeholders/ partners (the including the 

regional partners, the full GCE Board, GPE, AusAID and other engaged actors like the Hewlett Foundation 

and OSF) was initiated to develop the Terms of Reference for an independent evaluation. A draft ToR has 

been circulated for inputs and finalisation will be sent to tender within the months of March and April 2012. 

The evaluation is expected to commence in April 2012, with an oversight committee already established by 

the GCE board in December 2011, overseeing the evaluation process. Once completed in July or August a 

planning process to integrate lessons learnt and agree on a way forward for the programme for 2013-2015 will 

be undertaken led by the GCE Secretariat and involving the regional partners.  

 

3.3 Audit Process 

 By the end of the semester, the selection of audit firms had been completed. Altogether, 14 audit firms were 

commissioned out of those who expressed interest across all three regions to undertake audit in 43 project 

countries (Sri Lanka is already audited, Mauritania will be audited as part of the Africa Regional Audit) in 

2011.  The terms of reference were developed by GCE in consultation with the regional bodies. The TORs 

were shared with the GPE for comments. Thereafter RFQ submitted to various firms and those firms that 

responded well to the TORs were selected. As shown in the graph below, the three main firms selected were 

KPMG, Delloite and touché and BDO. Different approaches were used by the regions in selecting the 

auditors: 

1. Africa Region - OXFAM only contracted 2 audit firms KPMG and Delloitte  and Touche to conduct all 

the Coalition audits in the African Region. (www.kpmg.com and www.deloitte.com). 

2. Asia and Pacific Region - In this region each Coalition was mandated to select three auditors present in 

their country and forward them to the Fund Manager who ultimately made the decision as which firm 

was to audit the Coalition. So various audit firms were recruited depending on their presence in a 

particular country. 1 

                                                      
1 ACNABIN Chartered Accountants (Bangladesh ), PricewaterhouseCoopers Cambodia Limited (Cambodia), Ernst & Young Ford Rhodes 
Sidat Hyder (Pakistan), BRS Neupane & Co. Chartered Accountants (Nepal), Morris & Sojnocki (Solomon Island - pending), DFK Hill (Papua New 
Guinea), Barrett & Partners (Vanuatu), Deloitte Vietam Company Limited (Vietam),Ulaanbaatar Audit Corporation LLC (Mongolia),Tija and Tchai 
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3. Latin America - As for the Latin America region, BDO audit firm was contracted to audit the 4 

Coalitions, the Regional Secretariat and the Fund Manager (www. bdo.com). 

 

Matrix VI below provides an update on the status of the audit process at country level as of December 2011: 

Matrix IV: Audit firms by country as at end of December 2011 

Country Auditor Commissioned Progress on Field work  

1. Angola DELOITTE – Angola Completed 

2. Ethiopia DELOITTE – Kenya Completed 

3. Uganda DELOITTE – Kenya Not Yet 

4. Kenya DELOITTE – Kenya Completed 

5. Tanzania DELOITTE – Kenya Completed 

6. Democratic Republic -Congo KPMG Completed 

7. Togo KPMG Completed 

8. Cameroun KPMG Completed 

9. Cape Verde KPMG Completed 

10. Guinea Bissau KPMG Completed 

11. Senegal KPMG Not Yet 

12. Ghana KPMG Not yet 

13. Niger KPMG Completed 

14. Burundi KPMG Completed 

15. Nigeria KPMG Completed 

16. Sierra Leone KPMG Not Yet 

17. Gambia KPMG Completed 

18. Burkina Faso KPMG Completed 

19. Mali KPMG Completed 

20. Liberia KPMG Completed 

21. Benin KPMG Completed 

22. Djibouti KPMG Not yet  

23. Lesotho KPMG Not yet  

24. Malawi KPMG Not yet  

25. Mozambique KPMG Not yet  

26. Zambia KPMG Not yet  

27. Zimbabwe KPMG Not yet  

28. Mauritania   

29. Nicaragua BDO Audit in progress 

30. Haiti BDO Audit in progress 

31. Bolivia BDO Audit in progress 

32. Dominican Republic BDO Audit in progress 

33. Bangladesh ACNABIN Chartered Accountants Audit in progress 

34. Cambodia PricewaterhouseCoopers Cambodia Limited Audit in progress 

35. Pakistan Ernst & Young Ford Rhodes Sidat Hyder Audit in progress 

36. Nepal BRS Neupane & Co. Chartered Accountants Audit in progress 

37. Solomon Island Morris & Sojnocki - Pending Audit in progress 

38. Papua New Guinea DFK Hill Not yet 

39. Vanuatu Barrett & Partners Audit in progress 

40. Vietnam Deloitte Vietnam Company Limited Audit in progress 

41. Mongolia Ulaanbaatar Audit Corporation LLC Audit in progress 

42. Timor Leste Tija and Tchai Associates Audit in progress 

43. Indonesia Tanubrata Sutanto Fahmi & Rekan Audit in progress 

44. India Manoj Pam & Associates Chartered Accountants Audit in progress 

                                                                                                                                                                           
Associates (Timor Leste), Tanubrata Sutanto Fahmi & Rekan (Indonesia), Manoj Pam & Associates Chartered Accountants (India), 
PricewaterhouseCoopers Limited (Sri Lanka)  
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3.4 Overall Project Management  

During this semester the CSEF accountant position changed with Grant Kasowanjeti being appointed at the 

end of the semester to replace Kenneth Sibande who had left for another position. The regional entities 

activities have been included in the body of this report for example with the regional financing workshops. 

There were no face to face meetings of the regional committees, as there was no need for these to meet this 

semester. However, Funding Committees did hold phone meetings to keep updated on processes and discuss 

progress. In Latin America some Committee members conducted visits to coalitions together with CLADE 

staff. 

Overall there were a number of specific challenges in this semester in particular the preparation for the 

closure of the national coalition activity, the late notice on the extension of the project, managing the process 

of agreeing the extension budgets and process across the different regions and seeking further funding so the 

project activities could continue in 2012 and the success of CSEF could be sustained. These are mentioned in 

the relevant places in the report and will form a fuller section in the evaluation and closing reports. 

 

3.5 Technical Support and Supervision 

During the semester, NECs continued to be monitored and supported to ensure good financial management 

practices, which remains a vital element of the CSEF capacity building process. Examples of technical 

support visits conducted by the regional secretariats included  

In Latin America support visits were conducted in the Dominican Republic, Bolivia, Haiti, Honduras, to 

promote knowledge exchange and learning, build capacity and strengthen relationships.  

In Africa support visits were paid to Ghana, Kenya, Ethiopia, Tanzania, Sierra Leone, Malawi, Lesotho and 

Zimbabwe to facilitate end of project processes. 

In Asia support visits included: 

- Papua New Guinea PEAN:  18-29 Jul, 7-16 Sept, 26 Oct– 3 Nov 

- Solomon Islands COESI:  13–20 Oct, 12-15 Dec 

- Vanuatu VEPAC:   4-11 Sept, 16-22 Oct, 12-16 Dec 

- Cambodia NEP:   8-14 July, 26 Dec–1 Jan  

- Vietnam VCEFA:   3-12 Oct  

- Mongolia AFE Mongolia:  23-31 Aug, 13–12 Dec 

- India NCE India:   8-11 Aug, 9-11 Nov 

- Nepal NCEN:    12-13 Aug,21-29 Aug 

- Indonesia CSOiEFA:   9-14 Dec 

- Timor Leste TLCE:   23 Sept–1 Oct, 29 Nov–9 Dec 

- Pakistan PCE:    11-25 Nov  

- Sri Lanka CED:    2-9 Aug; 26 Oct 2 Nov, 1-3 Nov.  
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3.6 Regional Education Financing Workshops 

A regional education financing workshops was organised by ANCEFA in Maputo, Mozambique from 1-6 of 

August 2011, for Lusophone African countries. The workshop was attended by participants from the 

coalitions in Cape Verde, Angola and Mozambique and enabled participants to understand key issues on 

domestic and external education financing in their countries in order to strengthen national campaigns on 

education financing.  

During the one week long training, NECs developed national campaign strategies which were tailored to their 

national context and built on existing initiatives. The workshop was facilitated by resource persons from 

Actionaid International, Education International, and Tax Justice Network to help NECs align their national 

campaigns strategies on education financing with specific opportunities and demands in the region. Through 

the workshop, participants developed more confidence and clarity to run their own national workshops and 

campaigns. The Maputo workshop was the fifth in a series of 6 regional education financing workshops 

conducted between May 2010 and December 2011 in Mombasa Kenya, Blantyre Malawi, Banjul in the 

Gambia, Dakar Senegal and Harare Zimbabwe.  

In Latin America two regional workshops hosted by the national coalition in Nicaragua were organised by 

CLADE (Regional Secretariat/ Coordinator) during the semester. The themes of the workshops were 

„education financing and international cooperation in education‟. The events provided a platform for 

exchange and learning, resulting into the birth of a new partnership with the Centre for Justice and 

International Law. Through the partnership, the Centre for Justice and International Law will support NECs 

in the region to monitor violations of the Right To Education at national level and submit shadow reports to 

United Nations Commission on Human Rights. In addition, the workshop led to a joint agreement to 

conduct a cross boarder study on the effects of privatization on education in Latin America.  

There was no workshop in Asia, within this semester as resources were invested elsewhere in the project once 

the no-cost extension was confirmed.  

 

3.7 Further Capacity Building Activities 

In Latin America the regional secretariat, hosted by CLADE, undertook several activities to build capacity of 

coalitions, and to facilitate peer learning and cooperation among partners. Two workshops were organised 

during the semester, on education financing, and on international cooperation in education, focusing on GPE 

processes and civil society engagement. Through these events coalitions were able share experiences and 

engage in discussions, which provided a platform for exchange and learning. It also helped initiating joint 

campaigns and advocacy strategies. It was highlighted that civil society needs to strengthen its role as a 

watchdog to ensure government resources reach their intended beneficiaries and policies are actually 

implemented. As a result of the workshop participants agreed to report on violations of the Right To 

Education in their countries to the Commission of Human Rights, in partnership with the Center for Justice 

and International Law. It was also agreed to produce a study on campaigns for the right to free education and 

the negative effects on privatization of education in Latin America. Furthermore a joint report on financing 

for the human right to education was developed, and will be submitted to the Human Rights Commission. A 

specific session was focused on the human rights violations taking place in Haiti, leading to a mutual 

solidarity statement. During a later visit to Haiti, representatives from REPT Haiti, CLADE and GCE, 

presented the statement to CSOs and the media. Moreover, the Secretariat initiated a research study on 
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international cooperation in the Latin American region, particularly focusing on GPE processes at country 

level. Preliminary studies were presented during the workshop on international cooperation, displaying 

challenges, such as aid conditionality, lack of country ownership, and exclusion of civil society from policy 

and planning dialogue.  

During the semester, the Secretariat also conducted visits to the Dominican Republic, Haiti, and Honduras, 

accompanied by ActionAid Americas, GCE and regional Funding Committee representatives. The aims of 

the visits were to exchange learning between parties, build capacity, and strengthen relationships. Having not 

previously worked with the coalition in Honduras, this provided a chance to establish relationships between 

CLADE and the coalition, Foro Dakar (the Dakar Forum), map out the political context and challenges in 

terms of achieving education for all citizens and discuss future plans and advocacy strategies.  

In the final 6 months of the project for coalition activities, the Asia Pacific CSEF Secretariat continued with 

coalition capacity support and overall project management. Regional Secretariat staff organised Coordination 

Committee meetings, via skype and face to face, during which they made presentations on their respective 

coalitions covering performance levels, capacity development, and narrative and financial reporting. End-of-

project processes, timelines and evaluation were discussed, along with procedures for audits were discussed. 

Further measures were decided on to work with the two remaining coalitions, NCE India and CED Sri 

Lanka, to help resolve their issues of governance, organisational management and financial reporting. All 13 

coalitions were visited in the period by Regional CSEF staff. ASPBAE policy staff also provided support to 

coalitions in planning their participation in regional and sub-regionally coordinated campaigns, as well as the 

Fund the Future campaign in advance of the GPE replenishment event in November 2011. 

The Regional Coordinator and the head of the Regional Secretariat also contributed to ongoing global CSEF 

related discussions regarding future planning, reporting, monitoring and evaluation, and resource 

mobilization. The Regional Coordinator also participated in the GPE Replenishment Event in Copenhagen, 

6-10 Nov. 

 

3.8 Bridging Fund 

A major activity during the semester was the development of a bridging fund proposal for 2012 submitted to 

AusAid in December 2011 and latter approved. The approval of the proposal followed a lengthy consultation 

process in which face to face meetings took place in Washington, Canberra and Copenhagen between 

October and November 2011. With the finalization of the grant agreement and the transfer of bridging 

funding in March, activities are resuming at the country level in April and May 2012.  
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4. Highlights of  national level activities 

4.1 Training and Capacity Building 

Several national level training activities were carried out by national coalitions during the semester for civil 

society members, staff, school councils and boards to raise awareness on key education policy and budget 

issues and strengthen capacity for participatory budget monitoring.  

Most capacity building support went to improve budget tracking processes, often involving the participation 

of district level education networks and community-based groups. The key outcomes arising from these 

activities were the establishment and strengthening of more community budget tracking fora and district 

education networks, and the publication of several budget tracking and policy monitoring reports. These 

reports form the foundation on which the advocacy activities were carried out during the semester and are 

elaborated in the subsequent paragraphs.  Some of the examples of reports and publications which helped to 

identify and provide greater visibility to emerging policy issues in the local education systems during the 

semester are summarized in the table below These were reported by the national coalitions in their semester 

progress up-date  

The following are examples of reports 

and publications produced and on 

which ongoing advocacy of NECs are 

built. There is a diverse range which 

would be expected from CSEF‟s 

principle of national civil society 

groups determining the priority for 

work in their country based on the 

context and analysis in their country. 

However there are some priority issues 

that stand out including National EFA 

process, Community involvement, 

Education quality, Budget tracking, 

Education plan implementation progress. 

 

4.2 Advocacy Activities 

A number of coalitions engage in research and evidence based policy dialogue and during the semester, 

several research products were developed in country such as policy briefs which were used as inputs for 

advocacy and consensus building activities.  In this regard advocacy meetings were held with parliamentary 

committees and members of parliament, as part of the wider effort to monitor implementation of national 

education plans and highlight salient/pressing education issues in a number of countries, including Sierra 

Leone, Bangladesh and Malawi. Public hearings on education were also held in several countries, for example 

Dominican Republic and India, to build consensus among education stakeholders. In addition, information, 

communication and educational materials were developed and widely disseminated. In some countries, such 

as Burundi, Guinea Bissau, Nicaragua and Cambodia, community awareness and consensus building events as 

well as regular civil society participation in education sector working groups and joint technical working 

groups led to the development and introduction of new education policies. Below are highlights of advocacy 

activities in the CSEF supported countries.  

Title of the Publication Objective 

Equity in Budget Lines-An 

Expenditure tracking and analysis 

report-Zambia 

To increase levels of accountability and 

transparency at basic school 

Input Tracking-The Gambia 

To provide information on whether 

educational inputs reach schools and are 

used for intended purposes 

Qualifying  for Quality-The 

Gambia 

To draw attention to the important role that 

teachers play in quality education processes 

State of education funding in 

Zimbabwe 

To assess the country‟s efforts towards 

attainment of EFA goals by 2015 

Input Tracking in Ghana Schools 

To promote a more effective allocation and 

utilization of educational resources in public 

schools 
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In partnership with Action Aid, the Ghana National Education Campaigns Coalition (GNECC) 

spearheaded the development of a Gender Policy during the semester. A gender policy mapping study was 

conducted to take stock of emerging issues, identify gaps in existing legal and policy framework, build 

consensus on key education policy issues and promote a better understanding of the Right to Education for 

both boys and girls. The key focus of the study was to address gender based violence in schools. Following 

the dissemination of the study findings and meetings with the Ministry of Education, a consensus was 

reached on the need for a policy on Gender-based Violence in schools. As a result, GNECC in a consultative 

process helped to draft a draft a gender policy, which is now being considered by the Ministry of Education.  

In Bangladesh, CAMPE developed a user-friendly policy brief on the proposed National Education Policy, 

aiming to raise awareness, ensure understanding and develop consensus on critical issues among civil society 

actors and teacher union representatives. The policy brief addressed topics such as gender inequality and 

marginalization which were not covered in the proposed policy draft from the Ministry of Education.  

In Cambodia, the National Education Partnership (NEP) conducted a study titled, “Community 

engagement in improving quality of education”. The study was part of an ongoing campaign to improve the 

quality of education in community schools, through promoting the active engagement of parents and 

communities in the school system. The research, based on a pilot project on community participation drew 

lessons which were widely disseminated among members and representatives from government ministries 

and departments during the semester. During the reporting period, NEP also participated in the introduction 

of a new child-friendly school policy which the coalition had helped initiate in collaboration with the Ministry 

of Education. Efforts were spent working with target schools to initiate the implementation of this policy in 

schools. The campaign has led to improvement in the school environment and in learning outcomes in 

selected schools in Cambodia.  

Another of NEP‟s main activity in the semester was a research study on strength, constraints and challenges 

of the implementation of the life skill program in basic education in Cambodia. This study which sparked 

interest among development partners has enabled NEP to initiate a national dialogue on the need for a 

pooled funding mechanism to specifically target life skills development in schools. A proposal for a pooled 

funding support for local life skills development has been made to encourage donors to rally behind this idea 

as a means to improve the quality of education.  

Vietnam: Although the Vietnam government has invested 20% of the total national budget towards 

education, the allocation for non-formal education makes up less than 2%, and only 8.22% for pre-school 

education. In the school year 2010-2011, the enrolment rate for children into nursery school (from 3 months 

to 3 years old) was only 21.5%. This gap is the reason why the Vietnam Coalition for Education For All 

(VCEFA) has been advocating for improvement within the non-formal and pre-school education sub sectors 

by encouraging government to invest more in Community Learning Centres (CLCs). Following a consensus 

building process and consultations with civil society and government, VCEFA sent a civil society paper to the 

Ministry of Education and Training (MOET) with specific policy demands on non-formal and pre-school 

education. During the reporting period, the MOET issued two important policy documents on pre-school 

education and on Community Learning Centres (CLCs), with a number of initiatives to improve quality of life 

and provide lifelong learning opportunities for people in the community, especially the poor or disadvantaged 

with limited access to education. In particular, circular No 40 addressed a number of issues raised by civil 

society. It establishes a legal framework on the operation of CLCs, including the provision of more staff for 

Community Learning Centres. Decision No 60 entails a plan for developing pre-school education in the 

period 2011-2015, focusing on benefits for children and teachers at pre-school education level, and implying 

greater responsibilities by related sector departments such as the Ministry of Education and Training, Ministry 
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of Labour, Social Affair, Ministry of Internal Affair, and the Ministry of Finance in supporting the 

implementation of this decision. These policies are important steps forward non-formal and early childhood 

education in Vietnam. 

Following its work on the Avelino Siñani - Elizardo Pérez (ASEP) Education Law, the Bolivian Campaign 

for Right to Education (CBDE) set up a Taskforce, to review the implementation of the new law and come 

up with specific policy proposals to address emerging challenges. CBDE is a good example of a national 

coalition with a passion for the right of excluded groups such as women and girls, indigenous groups, 

disabled people. In order to put focus on these groups, the coalition adopted inclusion as a cross-cutting 

theme in all parts of policy planning and decision-making processes. In line with this, the coalition organised 

capacity building workshops to create awareness on issues such as decolonisation and “depatriarchalisation” 

of social structures, discrimination, gender equity and the Right to Education.  

 

4.3 Budget Tracking: Monitoring National Education Plans 

Monitoring and tracking of expenditures and budgets is a major part of many coalitions‟ advocacy strategies. 

In Bangladesh, CAMPE conducted a budget tracking training for teacher unions during the semester. Prior 

to this training, analysis of the 2010-2011 budget had been conducted and a meeting held with the Minister of 

Finance in which results were discussed and a memorandum handed over to the Minster demanding 

additional measures in allocation to the education sector for the 2011-12 fiscal year. Through its budget work, 

EFANet, the Gambia also conducted training for its regional chapters in budget tracking and monitoring. 

Input Tracking Tools were developed in consultation with partners and used to conduct a tracking study in 

selected schools and communities during the semester. 

In Malawi, the Civil Society Education Coalition (CSEC), conducted, through 27 active district networks 

a budget tracking exercise at local level, making use of findings in high-level policy dialogue including 

meetings with government representatives and in Technical Working Groups of the Ministry of Education. 

At a workshop, attended by civil society members, representatives of the Ministry of Education and 

development partners, a status report on the implementation of EFA goals was disseminated and a consensus 

reached on the need to prioritize Early Childhood Development and Education in the run up to 2015. During 

the semester, the coalition also held Budget Advocacy Meetings with Members of Parliament where a call for 

increased education financing, towards the target of 20% of the national budget was made.  

In the Dominican Republic, Foro Socioeducativo (Social and Education Forum) played an important 

role in its attempt to advocate for more transparency and accountability in the education system. One of their 

main focus in the semester was to advocate the government to increase the budget allocation for education to 

4% of the GDP, as the current commitment of less than 2% is far below the amount needed to provide 

quality education for all in the Dominican Republic. The coalition took on the important role as a watchdog 

to identify the financing gaps and monitor government spending. Through the Education Budget Watch, 

various technical tools were developed to foster public education budget monitoring and to strengthen the 

role of civil society in social audit processes. The tools were developed through consultation with civil society 

in various parts of the country. One of these tools is the Education Budget Watch Bulletin, which in its first 

edition,  analysed the education sector plans developed in the country from 1992 to 2011. Launched in July 

2011, the Bulletin revealed that between 1999 and 2011, the Dominican Government failed to comply with 

the clause in the National Education Law 66-97 that obligates minimum 4% of GDP to be allocated to 

education, a key reason for a low quality education system in the country. As a result, the government has 

accumulated a legal debt of US$8.23 billion to the sector. The findings were disseminated broadly and used 

by civil society actors to pressurise the authorities for increased public spending on education in 2012. Partly 
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because of this pressure, the National Education Council approved the allocation of 4.09% of the GDP for 

the sector in 2012. The National Development Council and the National Congress of the Dominican 

Republic will be reviewing the amount shortly. 

In the Dominican Republic, Foro Socioeducativo (Social and Education Forum), participated in the “4% 

for Education Campaign”. Through the campaign, Foro Socioeducativo led public protests and 

demonstrations across the country, giving the campaign attention in numerous national media. The colour 

yellow became the symbol of the campaign and campaign materials, such as t-shirts, umbrellas and buttons. 

The first day of the week was even dedicated to the colour - taking civil society onto the streets through the 

weekly event „Yellow Monday for Education‟, co-organised by Foro Socioeducativo.  

The coalition also engaged directly with the government to enhance the pressure both to increase the 

education budget and to ensure funds were spent well.  Through a joint position paper civil society demanded 

the inclusion of specific areas such as girls education to be addressed by the government in 2011. In response 

to public pressure, the President of the Dominican Republic participated in a meeting with civil society, 

where he committed to a new budget proposal in which 2.75% of GDP was approved for the education 

sector. This demonstrated an increase from previous allocations, though below expectation and civil society 

responded by scaling up the campaign for 4%. The struggle continues, and positive change is happening. The 

impact of the “4% for Education Campaign" includes massive nationwide mobilization and interest for 

education issues. Education is now frequently featured in the media, pressuring the government to prioritise 

education, and work towards 4% allocation for education. 

Budget tracking and public expenditure monitoring has been a core activity of the Education For All Sierra 

Leone (EFA-SL) coalition, with most advocacy work being founded on the financing of education. During 

the semester, research studies in tracking and monitoring of public expenditure was undertaken, to 

comprehensively analyze resource flows, quantities and quality of commitments versus delivery in the 

education sector, aiming to uncover whether there exist gaps in terms of resources reaching their intended 

beneficiaries. Partly in response to the policy demands advocated for by EFA-SL and other civil society 

groups, the budgetary allocations for education in Sierra Leone has reached 20% of the national budget. The 

coalition participated in the review and redrafting of the national Education Policy through consultation and 

inputs from its members.  

During the semester, NCE India prepared and sent a joint memorandum to the Prime Minister of India. 

The memorandum was reminder to the government on its promises to implement the Right to Education Act 

(RTE) 2009. NCE also organised awareness and sensitization workshops for students on the RTE during the 

semester. In an effort to expand advocacy with Parliamentarians, NCE India set up a Parliamentary Forum 

for Ensuring the Right to Education, which now has 69 members from both houses of Parliament. The first 

meeting of the Forum, which included a collective consultation with Parliamentarians, took place in 

November 2011 and Parliamentarians from all the major political parties were present to learn about the 

status of implementation of the Right to Education Act in India. At the state level, Legislative Fora on 

Education has been instrumental in the process of influencing government decision-making. NCE prepared 

questions for the Members of the Parliamentary and Legislative Forums, which were raised on the floor of 

parliament on issues such as Public Private Partnership, Budgetary Allocation, recruitment of teachers, child 

labour and the Right To Education Act. 
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4.4 Campaign Activities 

Through mobilisation and consensus-building, coalitions have strengthened their movements, the CSEF has 

provided common platforms for unified actions and campaigns in many countries. In displaying this unity, 

several NECs in solidarity with Teacher‟s Union organisations came together to celebrate the events of World 

Teachers Day on the 5th October 2011. In the Gambia, the event provided the opportunity to launch the 

recently concluded study “Qualifying for Quality in the Gambia and UK”, which is a joint project between 

the UK National Union of Teachers and several NGOs, and which draws attention to the important role that 

teachers play in the education process. The Report was also launched in the UK to the All Party 

Parliamentary Group by the coordinator of EFANet. As a leading advocate of inclusive education, EFANet 

also participated in a White Cane Day campaign in October 2011, to create greater visibility and support for 

inclusive education in the Gambia. 

 

Fund the Future 

During the 5th semester, the “Fund the Future” campaign, led by GCE and other civil society organisations 

was launched in the run up to the Global Partnership for Education‟s replenishment conference in 

Copenhagen on 7th and 8th November 2011. The campaign urged governments to increase funding for 

education and double their commitments to ensure delivery of reliable funding for quality education and 

match this with similar efforts to improve girls' education and learning outcomes. Several CSEF coalitions 

contributed to national and global campaigns to ensure donors, Heads of State and the World Bank were 

targeted. Among the most active coalitions in the campaign were from Bangladesh, Burkina Faso, the 

Gambia, Haiti, Kenya, Malawi and Mongolia. A few coalitions also attended events in Oslo Copenhagen 

where they made presentations and participated in dialogue with their Ministers and Development Partners. 

  

Education in Emergencies 

Haiti is still struggling with the effects of the devastating earthquake of 2010. Millions of children remain 

without access to education. The National Education Coalition in Haiti – REPT Haiti spent the 5th 

semester advocating and campaigning for a National Law on the Right to Education. During the semester, 

the coalition mobilised other civil society organisations across the country to establish a literacy network in 

collaboration with the youth. This culminated into a training workshop on literacy. The coalition also worked 

with the media to create awareness and to spark a debate on the status of education among the public. In 

order to gain focus on the challenges in the country, the coalition carried out a research study on the status of 

education before and after the earthquake.  



5. Conclusion  

The fifth semester saw some exciting progress at the national level – with increasing examples of policy and 

practice change as outlined in this report. Many of the national coalitions continue to have a direct positive 

impact on the development of education in their country and have despite the short time frame been able to 

undertake significant and impactful activities. The period has also seen a lot of preparation for the closing 

stages and work on bridge funding for 2012 so that progress is not lost. The GPE secretariat‟s efforts to 

support GCE in securing donor support for this important work for this has been greatly appreciated as has 

AusAID provision of funding for national coalitions activities whilst the regional and global partners 

complete the reporting, assessment and evaluation of this work in the next semester.  

The first six months of 2012 will be dedicated to the wrap of the EPDF funded activities. National and 

regional entities will be supported to complete the project reporting and documentation requirements for the 

grants and resume implementation of activities at national level with the bridging funding from AusAID for 

2012.  The consultation process for end of project evaluation for the CSEF will also be concluded with the 

commencement of the evaluation exercise, the submission of an independent evaluation report and the 

finalization of a planning process to integrate lessons learnt and agree on a way forward for the program for 

2013-2015 in the third half of 2012.  

Further, with the AusAID funding the CSEF is earmarked to expand into 4 additional countries in North 

Africa and Middle East in 2012 (Somalia, North Sudan, South Sudan and Yemen) within the GCE 2011-2013 

strategic plan. This is in addition to the continuation of work in almost all of the current 46 countries 

receiving funding. The Arab Network on Education for All and existing civil society organisations related to 

the GCE in these countries will be mobilized to establish themselves more formally as broad based education 

coalitions (NECs) to agitate for appropriate change and institutional reforms and grow the scale of the EFA 

campaign in the region. 

From the lessons of NCSEF pilot projects, GCE will also begin to promote a wider approach to resource 

mobilization. However, building capacity for long term and sustainable resource mobilization requires a well 

thought resource mobilization plan as well as a strategic communication plan that is more effective than 

previous efforts. We will be looking at this in 2012 including through the evaluation, analysing the barriers 

encountered so far and how they can be overcome and developing the plan. The application to GRA will 

detail a clear roadmap for the establishment of a sustainable funding mechanisms for civil society as good 

practice within existing national, regional and Global Partnership models. This is necessary if civil society 

organisations are to fully assume their role as expected under the Dakar framework of action.  

In a nutshell, capacity building for resource mobilization, financial management, advocacy and campaigns 

remains a major priority for CSOs. With much already achieved, it is crucial that momentum be maintained 

over the next 5 years to create the minimum conditions that would make the current gains more sustainable. 

Lack of funding for ongoing work can reverse the gains made collectively by civil society in over 46 GPE 

countries where the CSEF is operational. The need for a coordinated approach to supporting the civil society 

role in monitoring the implementation of the sector plans and policies and advocating for change remains 

vital.  



6. Appendices 

 

A.I: List of National Education Coalitions supported by the CSEF with year of formation 

Country Name of the coalition 
Year of 

Formation 

Angola 
Civil Society Network for Education For All – 2015/Rede da Sociedade Civil de Educação Para 
Todos – 2015 

2007 

Benin Coalition Béninoise des Organisations pour l‟Education Pour Tous (CBOEPT) 2003 

Burkina Faso Coalition Nationale pour l‟Education  Pour  Tous  du Burkina Faso (CN/EPT/BF) 2009 

Burundi Coalition Burundaise pour l‟Education Pour Tous (BAFASHEBIGE) 2004 

Cameroon Cameroun Education For All Network (CEFAN) 2005 

Cape Verde Rede Nacional da Campanha de Educacao Para Todos (RNCEPT) 2008 

Djibouti Forum pour Action et le Développement de l‟Education (FADE) 2008 

DR Congo Coordination Nationale De L‟Education Pour Tous (CONEPT) 2009 

Ethiopia Basic Education Association in Ethiopia   (BEA-E) 1999 

Gambia Education For All (EFA) Campaign Network, The Gambia  (EFANET) 2002 

Ghana Ghana National Education Campaign Coalition (GNECC) 1999 

Guinea Bissau Réseau de la campagne de l‟éducatinon pour tous Guinée-Bissau (RECEPT-GB) 2006 

Kenya Elimu Yeto Coalition 1999 

Lesotho Campaign for Education Forum (CEF Lesotho) 2003 

Liberia The Liberia Education for All Technical Committee (LETCOM) 2004 

Malawi 
The Civil Society Education Coalition in Malawi (CSEC Malawi) – previously called Civil Society 
for Quality Basic Education (CSCQBE) 

2000 

Mali 
La Coalition des Organisations de la Société Civile Pour l'Education Pour Tous au Mali (COSC-
EPT / Mali) 

2006 

Mauretania Coalition des Organisations Mauritaniennes pour l‟Education (COMEDUC) 2010 

Mozambique Movimento de Educação Para Todos (MEPT) 1999 

Niger 
Coordination Nationale des Associations, Syndicats et ONGs de Campagne en Faveur de l'E.P.T 
au Niger (A.S.O E.P.T Niger) 

2008 

Nigeria Civil Society Action Coalition On Education For All (CSACEFA) 2000 

Senegal Comité des ONG et Syndicats pour la Défense de l‟Education Publique (COSYDEP) 2007 

Sierra Leone Education For All Coalition Sierra Leone (EFA-SL) 2000 

Tanzania Tanzania Education Network /Mtandao wa Elimu Tanzania (TEN/MET) 1999 

Togo Coalition Nationale Togolaise Pour L‟Education Pour Tous (CNT/EPT - Togo) 2000 

Uganda Forum for Education NGOs in Uganda (FENU) 2001 

Zambia Zambia National Education Coalition (ZANEC) 2000 

Zimbabwe Education Coalition of Zimbabwe (ECOZI) 2009 

Bangladesh Campaign for Popular Education (CAMPE) 1990 

Cambodia NGO Education Partnership (NEP) 2001 

India National Coalition for Education (NCE India) 1996 

Indonesia Civil Society Organization initiative Education for All 2010 

Mongolia Mongolian National Education Coalition 2010 

Nepal National Campaign for Education (NCE Nepal) 2009 

Pakistan Pakistan Coalition of Education (PCE) 2005 

PNG PNG Education Advocacy Network (PEAN) 2003 

Solomon Islands Coalition for Education Solomin Islands (COESI) 2004 

Sri Lanka Coalition for Education Development (CED) 2004 

Timor Leste Timor Leste Coalition for Education (TLCE) 2009 

Vanuatu Vanuatu Education Policy Advocacy Coalition 2010 

Vietnam Vietnam Coalition for Education for All (VCEFA) 2010 

Bolivia Bolivian Campaign for Right to Education (CBDE) 2009 

Dominican 
Republic 

Foro Socioeducativo (Social and Education Forum) 2000 

Haiti  Regroupement Education Pour Tous (REPT Haiti) 2003 

Nicaragua 
Foro de Educación y Desarrollo Humano 
 de la Iniciativa por Nicaragua (Education and Human Development Forum of the Initiative for 
Nicaragua) (El FEDH IPN)  

1996 
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A.II: Examples of National Coalitions reports, studies and budget tracking activities 
 

1. Education Financing and Aid: a policy brief and assessment of the role and place of official development Assistance in Kenya- to 
define the scope of ODA in education in Kenya 

2. Study report on national Civil Society Education Funds: To propose a strategy for the establishment of National Civil Society 
Education Fund (NCSEF) in Kenya 

3. A review of the Elimo Yetu Coalition‟s (EYC) campaign Strategy; to assess the effectiveness of the EYC advocacy strategy 

4. The Zambia EFA review: To enhance advocacy around EFA goals by 2015 

5. The quality of Basic education in Zambia: To assess the extent and causes of low learning achievements from selected basic 
schools in Zambia 

6. Equity in Budget Lines-An Expenditure tracking and analysis report-Zambia-to increase levels of accountability and transparency 
at basic school  

7. State of education funding in Zimbabwe; to assess the country‟s efforts towards attainment of EFA goals by 2015 

8. The Power of Literacy and continuing education for national development. A case for neglect for youth and adult literacy; to 
provide evidence for policy engagement in youth and adult literacy programmes  

9. Lesotho‟s‟ progress on Education for all 2000-2010; to assess progress on the Dakar framework of Action adopted in 2000 

10. Unfolding finances for education in Pakistan-2009; Governance of education in Pakistan-2009; Indigenous people‟s education in 
Pakistan-2009; Standard education system in Pakistan-2010; Implication of the financial crisis on NGOs working on education in 
Pakistan-2010; Policy scan of official development assistance-2010 and Scoping Study on SAWP-2010- To promote a more 
effective allocation and utilization of educational resources in public schools 

11. Sector Wide Approaches Citizens‟ review: An assessment of people‟s perceptions on SSRP-2011, to bring grassroots insights into 
Sector Wide Approaches – Pakistan   

12. Exploring the possibility of establishing national Civil Society Education Funds in Nepal-2011-to develop potential for local 
resource mobilization 

13. Implementation status of SSRP: Based on central and district level workshops cum interaction with related stakeholders-Nepal 
2011, to analyze the perception and understanding of district level stakeholders on SSRP 

14. Study on the second ministerial meeting of South Asia EFA forum on reaching the unreached with focus on decentralisation-
Nepal 2011; to review commitments and governments policies on achieving EFA by 2015 

15. Budget tracking in elementary education-India 2011; to provide information on whether educational inputs reach schools and are 
used for intended purposes 

16. Parliamentarian Kit on the Right to education-India 2011: Reader friendly version of model rules under the Right to education 
Act-India; ODA in elementary education-2011; Status of elementary education in India-to Publicise the Right to Education Act 
and mobilize communities to monitor its implementation 

17. Manual for school management committees-for training of community level structures - India 

18. EFA status review-Malawi 2011; to assess strides and gaps towards EFA goals 

19. Budget expenditure tracking report-Malawi 2011; to investigate challenges in funds disbursement and irregularities in funds 
utilization 

20. A study on financing for education sector in Mozambique-2010 - to Increase knowledge on funding constraints to the sector 

21. Evaluation of quality education services in Mozambique: The optics of beneficiaries-2010-to assess the quality of education from 
the beneficiaries perspectives 

22. A diagnosis of progress of Education sector plan in Mozambique 2006-2010-2011; to contribute to a better understanding of the 
challenges of education in the country 

23. Study on the implementation of EFA-Mozambique-2011; to analyze where the country stands with the implementation of the 
Dakar framework of action 

24. Community engagement in improving quality of education in Cambodia-2009; to Contribute to improvement in the quality of 
education through encouraging active involvement of parents and communities in the school system 

25. Guidelines on lessons learnt related to community engagement in improving quality of education; to share lessons learnt and 
promote replication of good practice 

 


